

Atlas Portal - controlled agent validation

Goal: build a web portal for customer support tickets.

Milestone: the API prototype is scheduled for 20 September 2026.

Timeline: integration testing is due 27 September 2026.

Responsibility: Priya owns backend API development.

Deliverables: a ticket API, a React frontend, and an integration test report.

Schedule risk: API implementation is delayed because the database schema has not been approved. Severity: high.

Dependency gap: frontend integration depends on the API contract that is pending review.

Delivery challenge: integration testing cannot start until staging server access is restored.

Delivery forecast: the pilot date is unconfirmed; no revised delivery date is confirmed.

Pending decision: the product owner must approve the ticket retention period.

Unresolved issue: the staging server is unavailable.

Action item: Ravi will restore staging server access by 18 September 2026. Status: pending.

Action item: arrange the retention-policy review. Owner: unknown. Due date: unknown.

Action item: test the webhook retry path. Owner: Meera; Due date: 2026-09-23; Status: pending.