AI Project Proposal

AI Project Intelligence & Risk Advisor

Project AIPI-DEMO-26 | Snapshot 2026-10-07 | Version 1.0

This proposal defines a demonstration-readiness scenario for the existing application. The current review focuses on evidence quality, workspace boundaries and a concise executive dashboard.

Fictional demo scenario for this application. This dataset is not a record of actual defects, approvals or historical M1-M4 work.

Scope and intended outcome

Goal: help project reviewers turn uploaded documents into evidence-grounded scope, risk, delivery, blocker and action insights.

Deliverables: one unified application with document upload, isolated workspaces, source retrieval, three project-analysis agents, Documentation Studio, Project Health, Project Assistant, an executive Overview and PDF/Word report export.

Scope excludes external integrations, authentication changes, a new RAG pipeline and any replacement of approved health scoring. Historical milestone records are outside this fictional dataset.

Architecture baseline

Frontend: React, TypeScript, Vite, Tailwind CSS, React Router and Lucide. Backend: Python, FastAPI and Pydantic. RAG: WordLlama l2_supercat with 256-dimensional embeddings and persistent ChromaDB retrieval. Text processing retains 180-word chunks and 30-word overlap.

Local deterministic/extractive analysis is the demonstration baseline. Optional provider adapters remain available; a paid external API is not a prerequisite.

Validation milestones

Milestone: D-01 - Demonstration baseline and scope review; Target date: 2026-10-05; Status: Completed.

Milestone: D-02 - Evidence and workspace validation review; Target date: 2026-10-12; Status: Scheduled.

Milestone: D-03 - Intelligence and export validation review; Target date: 2026-10-16; Status: Scheduled.

Milestone: D-04 - Mentor demonstration target; Target date: 2026-10-19; Status: Scheduled.

Delivery and responsibilities

Delivery forecast: the mentor demonstration target remains 2026-10-19; readiness depends on the D-02 and D-03 validation reviews. No revised delivery date is confirmed. Overall delivery probability is Not stated.

Priya Menon is responsible for scope baseline and release review. Role: Project coordinator.

Neha Rao is responsible for RAG evidence and risk extraction validation. Role: AI and backend reviewer.

Ravi Kumar is responsible for workspace boundaries and local setup. Role: Environment reviewer.

Meera Shah is responsible for cross-format testing and assistant relevance. Role: QA reviewer.

Arjun Das is responsible for dashboard, incremental state and report exports. Role: Frontend reviewer.

Known constraints

Blocker B-01: isolated QA workspace access is unavailable; workspace isolation checks in T-08 are blocked. Ravi Kumar is responsible for T-16 by 2026-10-08.

Blocker B-02: approved edge-case PDF and DOCX fixtures are missing; cross-format checks in T-09 are blocked. Priya Menon is responsible for T-17 by 2026-10-08.

Pending decision DEC-01: Priya Menon will select the mentor demonstration document set by 2026-10-08; selection remains pending at the snapshot.

Source set and acceptance

The six documents in sample_documents describe this one scenario. The SRS defines requirements; meeting notes record decisions and actions; the sprint update states the current delivery position; the task CSV holds task ownership and dates; the risk register records nine named risks.

Acceptance requires traceable quotations, honest unknown states, complete visibility of returned risks, restored workspace state and PDF/Word exports containing available evidence. This proposal does not claim that pending validation tasks have passed.

Nine risk records remain Open: 2 Critical, 3 High, 3 Moderate and 1 Low. These are scenario assessments, not an application-generated ranking or health score.